Fri 3/20/20 Pebble Project EIS 1
D Task Name Duration Start Finish gptembé August 1 §J:Lme 11 EAW” 21 SMarch 1 J
11/244/239/2412/257/2912/3¢C 6/2 111/3 4/5 | 9/6 |
0 Pebble EIS Milestone Schedule 45 day PFEIS + JROD Update 20200320 651 days Mon 2/5/18 Tue 9/1/20
1 Project Start (NTP as Contract Negotiated) 1day Mon 2/5/18 Mon 2/5/18
2 Task 1 - Project Management 595 days Mon 2/5/18 Mon 6/15/20 i ]
71 Task 2 - Scoping, Agency Coordination and Public Involvement 641 days Tue 2/20/18 Tue 9/1/20 § 1
238 Task 3 - Draft EIS 338 days Fri 2/16/18 Wed 6/19/19
327 Task 4 - Final EIS (FEIS) 386 days Mon 2/25/19 Tue 9/1/20
328 Address DEIS Data Gaps 144 days Mon 2/25/19 Tue 9/17/19 Jrommonmmonneg
333 USACE Direction for Ch 2, Ch 3 Revisions 20 days Fri 4/18/19 Thu 5/16/19
334 Comment Analysis and Response 190 days Mon 2/25/19 Fri11/22/19 romoosmosmocesy
347 Modify and Prepare PFEIS {incl QA/QC) 51 days Mon 11/25/19 Fri 2/7/20 1
356 Final EIS {FEIS} 93 days Sat 2/8/20 Fri 6/19/20
366 Record of Decision 244 days Mon 9/16/19 Tue 9/1/20 |
367 JROD Annotated Outline {(Work Plan) 104 days Mon 9/16/19 Fri 2/14/20 g
371 Preparation of General Sections of JROD (GREEN Sections: 1, 1.1, 1.2, 3.1, 20 days Tue 2/18/20 Mon 3/16/20 g
3.2,3.3,3.4,4.1,4.2, 5, 6.1)
376 Preparation of Supporting Analyses Attachments of JROD (ORANGE 15 days Tue 3/3/20 Mon 3/23/20 ¥
Sections: B2, B3, C, D}
379 Preparation of Alternatives Sections of JROD (BLUE Sections: 4.3, 4.4, 4.5} 7 days Tue 3/24/20 Wed 4/1/20 ]
382 Preparation of Mitigation Sections of JROD {YELLOW Sections: 6.2, 6.3, 6.4, 12 days Thu 4/2/20 Fri4/17/20 ?ﬁ
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Fri 3/20/20 Pebble Project EIS 2
D Task Name Duration Start Finish aptembé August 1 June 1 EApril 21 SMarch 1 J
11/204/23i9/24:2/25!7/2912/3¢ 6/2 11/3/4/5 |9/6 |
385 Preparation of Draft Decision Sections of JROD (GRAY Sections: 2.1, 2.2, 18 days Fri 6/5/20 Tue 6/30/20 ¥t
2.3,7.1,7.2, 7.3, Al, A2, B1, B4, B6)

390 Review of Complete JROD 45 days Wed 7/1/20 Tue 9/1/20 Py

398 USACE Coordination with EPA and USFWS on Factual Determinations 52 days Tue 3/17/20 Thu 5/28/20 iy
399 LEDPA Disscussions 3 days Tue 3/17/20  Thu 3/19/20
4oo Kickoff Meating for 404(h){1) Coordination 1day Tue 3/17/20 Tue 3/17/20
401 LEPDA Discussion and Agreement of Plan for Factual Determination 1day Thu3/15/20 Thu 3/19/20

; Discussions
402 | Subpart € Discssuions-patential impacts on physical and chemical charar . Gdays Thu 3/26/20 Thu 4/32/20 g
""" 403 230.20 Substrate; 230.21 Suspended Particulates/Trubidity; 230.22 Wat  1day Thu 3/26/20 Thu 3/26/20 g
""" 404 230.23 Current Patterns and Water Circulation; 230,24 Normal Water 1day Thu 4/2/20 Thu 4/2/20
: Fluctuations; 230.25 Salinity Gradients
405 Subpart D Discussions-Potential impacts on biological characteristics 1day Thu 4/9/20 Thu 4/9/20 i
230 30 T&E: 230 31 Fish, Crustaceans Mollusks, and Other Aguatic 1day Thud/9/20 Thuda/a/zo
Organisms: 230 .32 Other Wildlife

407 Subpart E Discussians-Potential impacts on special agquatic sites & days Thu 4/16/20 Thu 4/23/20 B
“““ 408 230,40 Sanctuaries and refuges; 230,41 Wetlands; 230,42 Mudflats 1day Thu 4/16/20 Thu 4/16/20
""" 409 23045 Vegetated Shallows: 23045 Riffle and Pool Complexes 1day Thu4d/23/20 Thud/23/20 \\
""" 410 Subpart F Discussions-Potential effects on human use characteristics 6 days Thu 4/30/20 Thu 5/7/20 E
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Fri 3/20/20 Pebble Project EIS 3

Task Name Duration Start Finish Egptembé August 1 June 11 | April 21 SMarch 1

I T T e 11/204/2319/24:2/257/2912/3¢ 6/2 111/3.4/5 | 9/6 |
280,50 Municipal and Brivate Water Supplies; 230,51 Recreational and 1 day Thuda/30/20 Thu4/3o/20
Commercial Fisheries: 230 50 Water Related Recreation
412 230.53 Aesthetics: 230.54 Parks, National and Historic Monuments, etc. 1 day Thusj7/20 Thus/7/20 m
----- 413 Subpart H Discussion-Actions to minimize adverse effects 1day Thus/1a/20 Thus/ia/zo \\\
“““ 414 Subpart | Discussion-Compensatary mitigation for lossés of aguatic resoun 1day Thubs/21/20 Thubs/zi/2o \\
415 Wrap Up Session 1day Thu 5/28/20 Thu 5/28/20 \
416 ; Task 5 - Other Permits 420 days Thu 9/6/18 Thu 5/7/20 i ]
420 Task 6 - Administrative Record 576 days Mon 2/5/18 Mon 5/18/20 § i

ED_0054471_00034311-00003 Bristol Bay/Pebble Mine Permitting Process FOIAs_Final Release



